

Legal Instructed to commence draft documentation	O&S Implications due 13th February	Proposals to O&S (10th March)	Staff Consultation closes.	Building work scheduled to end	Service Specification to Project Board for comment	Re-Commence Commercial valuation		Commercial Valuation Received	Service Specification complete	Procurement Options decided.
ry 2015	March 2015	April 2015	May 2015	June 2015	July 2015	August 2015				
[Blue bar]			[Red bar]			[Green bar]				
[Red bar]			[Red bar]			[Green bar]				
[Green bar]			[Green bar]			[Green bar]				
[Purple bar]			[Purple bar]			[Purple bar]				
[Grey bar]			[Grey bar]			[Grey bar]				
[Orange bar]			[Orange bar]			[Orange bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				
						[Yellow bar]				

Hand over period. Staff TUPEd Etc			Contract Starts Tender Review	Contract Implimentaion and issue solving
February 2016	March 2016	April 2016	May 2016	June 2016 to December 2016
[Light Blue Bar]			[Red Bar]	[Yellow Bar]