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In 2018 the Council submitted a funding bid for £48.5m through the Major Road 
Network (MRN) Funding Submission for an east facing access on the A13. Following 
a Ministerial Announcement by the Secretary of State for Transport in October 2018, 
Department for Transport (DfT) invited Thurrock Council to make an Outline 
Business Case and Detailed Design for the scheme. 
 
The Outline Business Case and Detailed Design cannot be taken forward until a 
robust process of Options Assessment has been undertaken. This report seeks to 
update Members on the general progress relating to the A13 East Facing Access 
(EFA) scheme and to provide greater detail on the Options Assessment Report 
(OAR) process. 
  
The report also sets out the next steps in relation to proposed timescales for 
progressing scheme options to Outline Business Case, updated scheme costs, 
detailed design and Full Business Case submission to DfT.  
 
1. Recommendations 
 
1.1 Cabinet note and endorse the work undertaken to develop the A13 East 

Facing Access scheme to date. 
 
1.2 Cabinet note and endorse the Options Assessment process identifying 

the sifting process and prioritisation of schemes for submission to the 
Department for Transport. 

 
1.3 Cabinet note the funding implications associated with the A13 East 

Facing Access scheme options, as set out in Section 7. 





 
1.4      Agree that the Director of Place in consultation with the Cabinet Member 

for Regeneration and Strategic Planning submit the outline business case 
to the Department for Transport and continue to develop the full business 
case for the scheme. 

  
2. Introduction and Background 
 
2.1 The implementation of an A13 East Facing Access road project (often referred 

to as ‘East Facing Slip Roads’) is a long-held ambition for Thurrock Council. 
Access improvements would enhance capacity at J30 of the M25 (a nationally 
significant part of the strategic road network) and would support free-flowing 
traffic on the A13 and unlock congestion and gridlock issues across Thurrock, 
South Essex and the wider Thames Estuary area.  

 
2.2 The Thurrock Local Plan Issues and Options Stage 2 Consultation Document 

(December 2018) set out the Councils ambition to deliver 32,000 new homes 
and 24,500 new jobs. In many ways, the level of growth is dependent on the 
capacity of the A13.  

 
2.3 The project is fundamentally focused on simplifying the A126/A13 access 

arrangements leading to significant benefits in terms of relieving congestion 
and associated potential environmental improvements by reducing traffic 
flows and travel distances on the adjacent road network, including the A1306 
and B186.  

 
2.4 As shown in Figure 1, the area of scope for the A13 EFA scheme includes the 

A13 between M25 J30 and North Stifford Interchange, the A1306 Arterial 
Way, the A126 and the B186. 

 
 Figure 1: Area of impact 
 

 
 





2.5 The Option Assessment Report (OAR) sets out the key transport problems, 
transport needs, objectives and high-level options for the East Facing Access 
scheme. The aim of the OAR is to identify and consider all reasonable 
scheme options, to set out why certain options have not been selected and 
which options have been prioritised for inclusion in the Outline Business 
Case.  

 
3. Issues, Options and Analysis of Options 
 
3.1 Current and future issues 
 
3.2 As set out above, there has been a longstanding desire to improve the 

connection between the Lakeside basin and the strategic road network. Many 
of the traffic-related issues in the basin and surrounding built-up area are 
directly related to the lack of direct access to the A13 to travel east.  

 
3.3 The local road network does not experience the traditional ‘commuter’ peaks 

in the morning and evening rush hours. Due to the prevalence of the retail 
employment in the area, the evening peak extends from early afternoon 
through to early evening through the week and weekends meaning that the 
poor traffic conditions are experienced by shoppers, workers and residents for 
a considerable portion of the week. 

 
3.4 Excess traffic on the local roads has been seen to lead to: 
 

 Congestion and slow journey speeds through much of the day; 

 Collision concentrations can be seen at the Stifford Interchange due to the 
high volumes of conflicting traffic, moving in a constantly stop-start manner 
due to queuing; 

 The A1306 in particular is the location for Air Quality Management Areas 
(AQMA), where the amount of private and commercial traffic has pollution 
impacts. 

 
3.5 Through the analysis of national traffic forecasts, it is estimated that vehicle 

trips at peak times are expected to increase between 17-26% across the 
study area between 2018 and 2036. Without key infrastructure investment or 
significant changes in travel demand and behaviour, this growth will 
exacerbate the existing issues and make it unviable for business to expand or 
move to the area. 

 
 Objectives 
 
3.6 The overarching objective of the A13 East Facing Access scheme is to 

improve strategic connectivity to the east which will reduce congestion across 
the study area. This will have an impact on journeys along the A13, traffic 
visiting and leaving Lakeside as well as local traffic. 
 





3.7  Reducing congestion will increase the capacity available in the local network, 
which will be able to accommodate future population, housing and economic 
growth planned in Thurrock. 
 

3.8 The scheme will support sustainable growth and improve local accessibility, 
not only by road but also by other sustainable modes; the scheme will help to 
reduce severance on the B186 and A1306 and where possible create 
opportunities for dedicated infrastructure for walking and cycling. 
 

3.9 The scheme will also reduce the likelihood of accidents, improve air quality 
and have minimal impacts on the local environment in order to ensure there 
are overall improvements to physical and mental wellbeing. 

 
 Option assessment process 
 
3.10 In order to align with the DfT’s Transport Appraisal Process, the following 

three-stage process has been adopted to support the selection of scheme 
options: 

 
A - Appraising a range of strategic level solutions (rather than specific 
interventions) including all transport modes, managing demand as well as an 
option to do nothing.  
 
The result of Stage A was the identification of online and offline highway 
approaches to be the focus for the remainder of the appraisal process. 

 
B - Undertaking a long-listing exercise identifying many feasible online and 
offline highways options which fall under the preferred strategic approach, and 
then assessing those options against a range of social, economic and 
environmental criteria to lead to a shortlist.  
 
The outcome of Stage B was the progression of options 6B, 1A, 4B, 4A and 
2A to Stage C for further appraisal. 

 
C - Appraising the shortlisted options (6B, 1A, 4B, 4A and 2A) to understand 
in greater depth the likely impacts and deliverability of the scheme options.  
 
The result of Stage C was the identification of a set of preferred options to 
take forward for detailed assessment in the Outline Business Case (OBC). 
 
The first two stages have been completed using a combination of desktop 
constraint and opportunity analysis, engineering judgment and stakeholder 
(Thurrock Council officers) involvement. 

 
3.11 The framework used to appraise the options assessment was Mott 

MacDonald’s in-house Investment Sifting and Evaluation Toolkit (INSET). 
INSET functions by undertaking a scoring assessment of multiple criteria, 
categorised by broader themes. The themes considered are: 

 





• Transport Benefits • Wider Economic Benefits 

• Environment • Social Impacts 

• Alignment with Objectives • Deliverability 

 
3.12 The full criteria applied under these broad themes at each stage can be seen 

in Appendix A. 
 
 Stage A 
 
3.13 In Stage A, the strategic level solutions identified for appraisal were: 
 

 Do nothing 

 New/improved bus services 

 Increased rail frequencies 

 Demand management 

 Park & Ride 

 Online highway improvements – improving the existing highway 
infrastructure. 

 Offline highway improvements – new roads or substantial infrastructure 

 Traffic management 

 Active travel 
 
3.14 The scoring of the strategic solutions determined that online and offline 

highway solutions were the most appropriate to take forward to Stage B. 
Active travel initiatives also scored highly, but such interventions on their own 
will not support the wider strategic connectivity objectives of the A13 EFA 
scheme. Consequently, active travel improvements are advised to be 
incorporated into both online and offline highways proposals. 

 
 Stage B 
 
3.15 For the Stage B appraisal, a total of 21 potential online and offline highways 

schemes were drawn up. Sketches and descriptions can be found in 
Appendix B. All options were presented to officers from Thurrock Council to 
gather local knowledge and consolidate understanding as to which options 
are likely to be most plausible and feasible. These views were then 
incorporated into the scoring for the Stage B appraisal.  

 
3.16 The Stage B appraisal assessed the transport benefits, wider economic 

benefits, environment, social impacts, alignment with objectives and 
deliverability themes in greater detail. The scores assigned to the 21 potential 
online and offline highway schemes in Stage B also incorporate several 
constraints. These included: 

 

• Environmental 
designations 

• Ancient 
Woodland 

• AQMAs 

• Flood zones • Wildlife sites • Buildings 

• Travellers site • Listed buildings • Infrastructure 





• Rail line • Overbridges • Level changes 

 
 

3.17 Following completion of Stage B, the highest scoring options were 6B and 
1A. Options 4B, 4A and 2A scored slightly lower than the top performing 
options but were still recognised as valid schemes to progress to the short-list. 
(Option scoring is attached in Appendix C) 

 
 Stage C 
 
3.18 The five short-listed options were reappraised at Stage C, including 

undertaking preliminary traffic modelling to understand the relative impacts. 
The preferred options (1A and 6B) were progressed to the Outline Business 
Case (OBC) stage. 
 

 Confirmation of the options and next steps 
 
3.19 It is suggested that the options to be taken forward to OBC are Options 6B 

and 1A. These options have been shown to score the highest in all themes 
and against most criteria throughout the Stage A and B assessment.  
 
Figure 2: Option 6B 

 





Figure 3: Option 1A 

 

3.20 The above options scored particularly highly against the potential to deliver 
improved connectivity on both the local and strategic networks, and thereby 
reduce congestion, severance and accidents. 

 
Rank Scheme Transport 

Benefits 
Wider 
Economic 
Benefits 

Environment Social 
Impacts 
(QOL) 

Alignment 
with 
objective 

Deliverability 

1 6B Very 
good 

Very 
good 

Neutral-
poor 

Very 
good 

Very 
good 

Neutral-
good 

2 1A Very 
good 

Good Poor Very 
good 

Good Neutral-
good 

 
3.21 Nevertheless, both options will potentially have environmental and 

deliverability issues which will need to be mitigated during the design 
development stages. Option 1A would involve removal of an area of 
designated ancient woodland which would require significant mitigation. 
Option 1A also involves rail crossings and the loss of part of the existing 
football ground. Option 6B avoids the ancient woodland and public open 
space but has more significant impact on the existing football ground as well 
as an existing residential area and coach park. It also has the potential to 
frustrate the proposed housing development at Arena Essex. 

 
3.22 The cost estimate for the preferred schemes has increased from the initial 

costs identified in the 2018 MRN submission. This is a result of undertaking a 
more robust costing approach to the scheme and the need to apply a higher 
level of risk funding to the proposed schemes.   
 





3.23 The OBC will be submitted to DfT in February 2020. The Council can  expect 
to receive confirmation from DfT within 4-6 weeks, following Minister approval.  
DfT will advise regarding the timeline and submission for the Full Business 
Case so that procurement of detailed design, project management and 
construction contracts can be progressed.  

 

It is anticipated that the scheme will commence on site towards in mid-2023. 
 
4. Reasons for Recommendation 
 
4.1 A13 East Facing Access presents a ‘game changing’ opportunity in terms of 

enhanced connectivity and the network relief that will be applied across the 
local and strategic network. This scheme will improve capacity at J30 of the 
M25 (a nationally significant part of the strategic road network). It will also 
deliver free-flowing traffic on the A13 and unlock congestion and gridlock 
issues across Thurrock, South Essex and the Thames Estuary. 

 
4.2 Delivering this additional capacity at J30, by removing both east bound and 

west bound traffic from this junction, will help to unlock the Council’s 
requirement to deliver new homes and jobs in Thurrock. East Facing Access 
will also support the emerging South Essex 2050 Vision and Joint Strategic 
Plan (JSP) which identifies the A13 Corridor as a Strategic Area of 
Opportunity for the wider South Essex area where there is a need to deliver 
over 100,000 new homes in the period up to 2038 to meet future housing 
needs. 

 
4.3 Failure to deliver an access improvement scheme on the A13 could stifle 

development potential within Thurrock and across the wider South Essex 
area. 

 
4.4 Options 6B and 1A are to be taken forward to Outline Business Case 

submission to DfT in February 2020. These options have scored particularly 
highly against scheme objectives and potential to deliver improved 
connectivity on both the local and strategic networks. The scheme costs for 
Options 1A and 6B have increased from the initial MRN submission, and 
these costs will need to borne by a combination of DfT funding and local 
sources, including developer contributions and Council funds.  

 
5. Consultation (including Overview and Scrutiny, if applicable) 
 
5.1 Scheme options have been discussed and analysed within several workshop 

sessions in order to identify all reasonable possibilities. These options have 
undergone a ‘sifting’ process in order to identify the most suitable schemes.  

 
5.2 High level discussion, with DfT and Highways England have progressed in 

order to gain a level of support for the scheme options. 
 
5.3 Following submission of the OBC the Council will commence a more robust 

and focused programme of community and stakeholder engagement. This will 





include community events and opportunities for the scheme objectives and 
details to be discussed and understood further. 

 
5.4 The consultants for this scheme have a wide level of experience in community 

engagement and they will work closely with the Council’s Community 
Engagement team to ensure that every opportunity for input and discussion is 
afforded.  

 
5.5 PTR Overview and Scrutiny Committee considered a report on EFAS on 

21.01.2020. Members of the Committee voiced their support for the scheme 
and its objectives. The key areas of discussion focussed upon the 
deliverability of the scheme, scheme finances, and scrutiny over the options 
assessment work.  

 
6. Impact on corporate policies, priorities, performance and community 

impact 
 
6.1 A13 East Facing Access will have an impact upon all communities within 

Thurrock. Implementing a scheme which improves connectivity and 
subsequently removes congestion and gridlock from the road network and 
improves traffic flow on local roads will support economic growth and promote 
Thurrock’s Local Plan aspirations. 

 
6.2 Improved network functionality and resilience will make Thurrock a more 

attractive place for business and developers to locate and enhance 
communities, making Thurrock a place where people of all ages can work, 
play, live and stay in a clean environment that everyone has reason to take 
pride in. 

 
7. Implications 
 
7.1 Financial 

 
Implications verified by: Jonathan Wilson 

 Assistant Director, Finance  
 

The scheme cost (both scheme options) is likely to be within the range of 
£70m-£85m 
 

These costs are subject to additional scrutiny and may increase / decrease as 
scheme design and other factors are progressed. 
 
DfT funding allocations will be attributed to 90% of the total scheme cost. The 
remaining 10% is to be allocated from contributions from Thurrock Council 
and other sources (such as developer contributions). This will be subject to 
consideration of the overall final projected cost to the Council. 
 





Thurrock Council has already committed £3.5m to this scheme through the 
internal capital bid process. Developer contributions, equating to c£2.9m have 
been sought and are currently at different levels of negotiation and discussion. 
 
It should be noted that both scheme options include a risk contingency of 
approximately £19m.  Further discussion with the DfT will be undertaken to 
understand how additional costs will be allocated between funding partners. 
 
Should the indicative costs exceed the provisional estimate for the scheme 
(inclusive of the contingency), then this will be reported back to Members. 
These costs will be better understood once the detailed design work has been 
undertaken. 
 

7.2 Legal 
 
Implications verified by: Tim Hallam 

 Acting Head of Law, Assistant Director of Law 
and Governance and Monitoring Officer 

 
Legal Implications are contained within the body of the report, setting out the 
MRN bidding process, the Ministerial Announcement by the Secretary of State 
for Transport in October 2018 and DfT invitation to progress an Outline 
Business Case and Detailed Design. 
 
An Options Assessment Report has been submitted to DfT and the Outline 
Business Case will be submitted to the department in February 2020 as 
requested, allowing detailed design and Full Business Case submission to be 
progressed. 
 
There will be opportunity to apprise the Committee of the consenting route 
and likely timescales for business case submission and scheme construction. 
These elements can be covered in more detail as required. 
 

7.3 Diversity and Equality 
 
Implications verified by: Natalie Smith 

 Strategic Lead – Community Development and 
Equalities 

 
An Equality Impact Assessment will be undertaken as the preferred A13 East 
Facing Access scheme is progressed. 
  
The assessment will focus on key groups and locations across the borough to 
identify if the scheme has any adverse impact upon them and the mitigation 
measures that should be considered and applied, taking account of legislative 
considerations such as the Equality Act. 
 





7.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, 
Crime and Disorder, and Impact on Looked After Children) 
 
None 

 
8. Background papers used in preparing the report (including their location 

on the Council’s website or identification whether any are exempt or protected 
by copyright): 

 

 MRN Funding submission 
 
9. Appendices to the report 
 

 Appendix A – Assessment criteria 

 Appendix B – Longlisted Schemes 

 Appendix C – Scheme Option Scoring 
 
Report Author: 
 
Mat Kiely  

Transportation Services Strategic Lead 

Transport Development 


