

Learning Disabilities Health Checks – Work Plan 2016/17

Area	Objectives	Tasks/Actions	Progress
Thurrock Clinical Commissioning Group (CCG) and NHS England joint working arrangements	<ul style="list-style-type: none"> • Governance arrangements • Commissioning arrangements 	<ul style="list-style-type: none"> • Amending the CCG constitution to incorporate co-commissioning arrangements with NHS Public Health England • Establishing a Memorandum of Agreement (MoA) to define the commissioning arrangements • Commissioning an alternative service to undertake health checks for people: <ul style="list-style-type: none"> ○ who cannot access these from their GP surgeries ○ whose surgeries are not signed up to deliver the checks • Commissioners access to CQRS (data extraction and payment system) to enable efficient data updates and monitoring 	<ul style="list-style-type: none"> • The CCG constitution was amended and signed off by the CCG Board in April 2016. • The Memorandum of Agreement (MoA) was ratified between the CCG and NHS Public Health England in March 2016. • An Agreement in Principle has been reached between the CCG and the GP hubs to deliver the alternative service option. • Contract variations are being worked on to formalise this agreement • Pathways are also being developed to ensure the seamless delivery including support for the Health Action Plans • The CCG has written to NHS Public Health England requesting access to the CQRS
Implementation – Primary Care	<ul style="list-style-type: none"> • Sign up by surgeries 	<ul style="list-style-type: none"> • Establish a list of surgeries that have signed up to deliver the 	<ul style="list-style-type: none"> • NHS Public Health England has indicated that 5 surgeries had not

(Surgeries)

<p>indicating intent to deliver health checks</p> <ul style="list-style-type: none">• Delivering the checks – action plans• Learning Disabilities (LD) register updating	<p>health checks in 2016/17</p> <ul style="list-style-type: none">• Establish a list of surgeries not signing up• Define a monitoring process and ownership of this including setting “KPIs”• Surgeries to complete an Action Plan Template indicating what support they will require to effectively deliver the checks• Data cleansing exercise to ensure the LD registers in primary care are accurate and the correct READ codes are being used	<p>signed up by the deadline of 30th June.</p> <ul style="list-style-type: none">• The CCG’s primary care team is working very closely with surgeries to provide support as necessary including data cleansing, organising additional training etc.• An Information Sharing Agreement is being processed between SEPT and Basildon and Thurrock University NHS Foundation Trust (BTUH) to ensure people with LD are identified and supported appropriately when they present at the hospital
<p>Implementation – Community</p> <ul style="list-style-type: none">• Support to access health checks	<ul style="list-style-type: none">• Providing support to people with LD and their families to enable them attend the health checks• Reviewing the format of the Health Action Plans so that support is better tailored to meet needs identified during the checks	<ul style="list-style-type: none">• The Commissioners are liaising Thurrock Lifestyle Solutions to develop an approach that will support carers, families and people with LD access the health checks• Thurrock Lifestyle Solutions will draw up an engagement programme with support from Healthwatch to facilitate better access.