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Executive Summary

In February 2015 Housing Overview & Scrutiny Committee noted and endorsed a 
programme of decommissioning of sheltered housing properties within the borough. 

The decision followed a detailed review and analysis of sheltered accommodation 
and a full consultation with residents during 2013 -14

Seven schemes were potentially identified for decommissioning due to their lack of 
desirability and/or fitness for purpose. These were brought to Housing Overview & 
Scrutiny in a report dated 16 July 2014.

Subsequently, it was agreed in a further report in February 2015 that the 
decommissioning should be carried out in two phases.  

This report outlines the progress on phase one of the decommissioning programme 
and identifies how the department will take forward the rest of the decommissioning 
programme

1. Recommendation(s)

1.1 That Members note the report and endorse the approach to further                                                                
decommissioning of the remaining units/schemes identified in the 
February 2015 report.

1.2 That Members consider the options for using void properties during the   
decommissioning period



2. Introduction and Background

2.1 On 15 February 2015 Housing Overview & Scrutiny Committee noted and 
endorsed a programme of decommissioning of sheltered housing properties 
within the borough. 

The decision followed a detailed review and analysis of sheltered 
accommodation and a full consultation with residents in 2013-14

The review also identified a new sheltered housing model and the introduction 
of service charges. 

2.2 Seven schemes were potentially identified for decommissioning due to their 
lack of desirability and/or fitness for purpose. 

2.3 It was agreed that a phased approach would be taken and that Phase 1 would 
incorporate the decommissioning of three schemes - Langland Close, St 
Cedds Court and Chichester Close. 

2.4 The programme would be carried out in a very sensitive and supportive 
manner. Tenants would have the option to move with the assistance of a 
dedicated officer; no tenant would be forced to move but those who did would 
receive a disturbance payment to cover the cost of removals, new furnishings 
etc.

2.5 Phase 1 has now been completed and the outcomes are provided below.

2.6 Phase 2 provides for the decommissioning of Alexander Road, Dunlop Road, 
Montreal Road and Newton road – all in Tilbury. The reasons for 
decommissioning these blocks and planned approach are provided below. 

3. Issues, Options and Analysis of Options

3.1 Although seven schemes were initially identified for decommissioning in the 
July 2014 report, it was agreed that a phased approach be used to ensure 
minimal levels of void properties. 

Phase one involved three schemes and at each scheme sheltered tenants 
were offered the following options:

 to remain in the blocks with a mobile sheltered service
 to remain as a general needs tenant
 to move to an alternative property

3.2 Langland Close & Nottage Close – Corringham – a scheme consisting of 4 x 
three storey blocks with 11 properties in each. The schemes are separated by 
a major road and have no lift. 



Following consultation with tenants in the block it was decided to 
decommission the two Nottage Close blocks first. This is now completed and 
the blocks are used for general needs tenants. 

3.3 St Cedds Court – Whitmore Avenue, Grays – a mixed scheme with 34 
sheltered flats on the ground floor and general needs accommodation above 
(studio flats and three bedroom maisonettes).

One tenant is still being assisted to move but receives a mobile sheltered 
service whilst waiting for a suitable property. The block is now used for 
general needs tenants. 

3.4 Chichester Close, Aveley – consists of two blocks of 4 flats which are close to 
the sheltered schemes at the Sycamores and New Malting’s but separated 
completely. The flats have no lifts and there have been technical issues with 
the building 

Future plans for the decommissioned blocks have not yet been agreed. Due 
to the technical issues with the building this is still under consideration. 

3.5 The following outcomes have resulted: 

Tenants 
who 

remained 
with a 
mobile 
service

Tenants 
who 

remained 
as general 

needs 
tenants

Tenants who 
moved to 
alternative 

accommodation

Tenants 
still 

waiting 
to move 

Total

Nottage 
Close

4 6 12 0 22

St Cedds 
Court

9 3 21 1 34

Chichester 
Close  

1 3 4 0 8

Total 14 12 37 1 64
 
3.6 Langland Close

Although initially identified as a scheme for decommissioning, Langland Close 
has subsequently been used to accommodate tenants moving out of the 
Nottage Close scheme. 



To date 5 properties have become void and been advertised. There have 
been an average of 20 people bidding for each property and therefore it is not 
recommended that any further decommissioning of this scheme is undertaken 
at this time. 

The four other schemes identified within the original report in July 2014 have 
now been considered and the following recommendations are made:

3.7 Alexandra Road and Dunlop Road, Tilbury 
This scheme consists of 10 blocks of 4 flats 

 20 x ground floor flats (2 in each block)
 20 x 1st floor flats (2 in each block) with no lift 

The flats were identified for decommissioning because they have been 
consistently hard to let to sheltered residents due to the lack of lift to the 1st 
floor. The properties would require major works to achieve DDA compliance. 

3.8 Montreal Road and Newton Road, Tilbury 
This scheme comprises of 4 blocks of 8 flats

 16 x ground floor (4 in each block)
 16 x 1st floor ( 4 in each block) with no lift

Tenants have access to the communal hall at Crown Court but it is a distance 
from the flats which are situated in the middle of general needs properties and 
isolated from the other properties within the scheme. Again, the lacks of lift to 
the first floor make the accommodation unsuitable for sheltered residents. 

3.9 Many sheltered tenants at the above Tilbury schemes have expressed an 
interest in the new scheme due to be built in Calcutta Road which is a HAPPI 
scheme specifically designed for older residents. There will be around 35 
properties. 

The Calcutta Road scheme would be subject to a local lettings plan, in line 
with the Councils existing Housing Allocations policy, since it provides a new 
build development within an existing Council Housing estate. The local 
lettings plan allows 75% of all 1st lettings to secure Council tenants living 
within a designated boundary, who meet the required criteria i.e. no rent 
arrears or other outstanding housing charges, no tenancy breaches and who 
pass a transfer inspection. 

Interested tenants will be advised of the above and given the option to wait for 
the Calcutta scheme to be developed, however it is not anticipated that this 
will be completed before March 2018. 

3.10 Whilst the Calcutta scheme would be available to residents of the 
decommissioned properties under the local lettings plan, there will only be 
around 25 properties which will qualify. Therefore there is no guarantee that 
everyone who wishes to move to the Calcutta Road scheme can be 



accommodated and people will be prioritised in line with the Local lettings 
plan.

The local lettings plan states: 

Where there are more tenants expressing an interest than properties 
available, tenants will be prioritised according to the amount of time 
they have lived consistently within the designated boundary. (Housing 
Allocations Scheme, Annex 6 s3.4) 

Tenants will be advised of this and supported in making any decision to wait 
or move to an alternative property. 

3.11 Tenants who do not wish to wait for the Calcutta Road will be given the option 
to move to alternative accommodation or remain in their current property but 
without a sheltered service in the future. 

In summary the following three options will be available to tenants 

Option 1 – to move to alternative accommodation

Option 2 – to remain in their current property until the Calcutta Road 
scheme is available and, providing they meet the local lettings criteria, 
to be given priority under the local lettings plan (subject to the clause 
stated above at 3.10) 

Option 3 – to remain in their current property without the sheltered 
housing service – however the service would continue until the 
Calcutta Road scheme was open. 

3.11 Due to the time scales involved, it is anticipated that this second phase of 
decommissioning is likely to take up to three years. 

The Council will continue to provide a supportive and sensitive approach to 
the decommissioning whereby no tenant would be forced to move from their 
current home. 

A dedicated officer will support tenants with the decommissioning process 
offering advice and assistance, including prioritising applications and assisting 
with bidding as necessary. 

In line with the 1st Phase of decommissioning, home disturbance payments of 
up to £1700 will be paid to tenants who wish to move, to assist with removals, 
reconnections, furnishings etc. Home loss payments would not be paid – 
these are only required when it is compulsory for tenants to move and tenants 
will have the option to remain. 

3.12 It is intended that Tilbury blocks will be used for general needs tenants 
following decommissioning.  During the decommissioning period 



consideration need to be taken as to how the empty properties will be used. 
The following options are possible and Members are asked to consider which 
approach should be taken:

Option 1 - General needs tenants could be allocated any empty properties as 
they arise. This will negate any rent loss or ASB issues with empty properties 
however, it may not be a popular option with sheltered tenants who will find 
themselves living with general needs tenants  

Option 2. - Any empty properties could remain empty until the 
decommissioning is complete; however this will impact the rent collection and 
could incur HRA losses to the Council of up to £240,000 over a two year 
period – see financial implications below  

Option 3. – Empty properties could be let to general needs tenants but in a 
very sensitive manner which is carefully managed – for example only to 
tenants over the age of 50.  This may lead to some properties still remaining 
empty but will provide accommodation for older residents who do not meet the 
sheltered criteria. 

4. Reasons for Recommendation

4.1 Phase 1 of the decommissioning has been achieved. In order to complete the 
decommissioning programme phase 2 needs to be implemented. It is believed 
that a very fair approach will be taken towards the process with as little stress 
and impact to tenants as possible.

5. Consultation (including Overview and Scrutiny, if applicable)

5.1 Full consultation took place and was fed back in the Housing Overview & 
scrutiny report in July 2014.

6. Impact on corporate policies, priorities, performance and community 
impact

6.1 None

7. Implications

7.1 Financial

Implications verified by: Julie Curtis
HRA and Development accountant 

If the decision is taken not to fill void properties there is potential for rent loss. 
Empty properties during the decommissioning period will impact rent loss. 
A typical rent is around £85 per week. Whilst it is impossible to determine how 
the decommissioning will run, if we assume that decommissioning takes 2 



years and that 25% of properties are decommissioned each year then the 
potential rent loss is around £80k in year one and £160k in year two. 

Home disturbance payments are likely to be paid at up to £1700 per moving 
tenant. If all 72 tenants moved, the maximum amount paid over the period 
would be £122k. 

7.2 Legal

Implications verified by: Martin Hall
Housing Solicitor / Housing Team Leader

The implementation of fixed term tenancies from April 2017 will impact 
tenants who transfer to alternative properties, however continuing secure 
tenancies can be issued to tenants who are required to move by the Council. 

Whilst changes to the Council’s tenancy policy have not yet been finalised, it 
is likely that older tenants will be given longer term tenancies.

7.3 Diversity and Equality

Implications verified by: Natalie Warren 
Community Development & Equalities 
Manager

Decommissioning has the potential to seriously impact the lives of older 
people living in these properties. It is anticipated that through the sensitive 
and supportive approach taken we can reduce the impact this may have.

An impact assessment has been completed and is attached at Annex 1 

7.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, 
Crime and Disorder)

None

8. Background papers used in preparing the report (including their location 
on the Council’s website or identification whether any are exempt or protected 
by copyright):

 Housing O & S report – Sheltered housing review,
16 July 2014 
https://thurrockintranet.moderngov.co.uk/documents/s1369/Sheltered%20
Housing%20Review.pdf

 Housing O & S report – Sheltered housing decommissioning – next step, 
18 February 2015 

https://thurrockintranet.moderngov.co.uk/documents/s1369/Sheltered%20Housing%20Review.pdf
https://thurrockintranet.moderngov.co.uk/documents/s1369/Sheltered%20Housing%20Review.pdf


https://thurrockintranet.moderngov.co.uk/documents/s2449/Sheltered%20
Housing%20Decommissioning%20-%20Next%20steps.pdf

9. Appendices to the report

 Appendix 1 – Equality Impact Assessment 
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